Schedule

ROUTE 11 TROLLEY TRACK RENEWAL PROJECT: 60" TO 68" STREETS

PHASE I - PREPARATORY WORK: May 19 2008 through June 13, 2008

Rails will be welded in advance of construction and stored at the following locations in order to expedite the project.
Regular trolley service will be in operation. Work dates are contingent upon the weather conditions.

PHASE II -

Between 60" and 61° Streets on the south shoulder - 5/19 to 5/27
Between 65" & 66™ Streets on the south shoulder - 5/28 to 6/6
Between 67" and 68™ Streets on the north shoulder - 6/9 to 6/13

CONSTRUCTION: June 16, 2008 through August 29, 2008

Begins at 60" Street and Woodland Avenue and will progress west towards 68th Street. All construction activities will be
contained in a moving two-block area. Call Customer Service (215) 580-7800 for shuttle bus information.

DETOURS DURING PHASE 11

Route 11 trolley service will operate from Juniper Station to 49" & Woodland and bus from 49" & Woodland to
Darby Loop. On weekdays after 7:00pm and all day Saturdays and Sundays, bus service will be extended to 40™
Street Portal.

Woodland Avenue will be closed to all vehicular traffic in the 2-block construction area.

All side streets in the affected construction area will be closed to thru traffic.

Local traffic will be permitted up to the construction site. Posted traffic detours will be erected and maintained
around the work area in progress.

GENERAL INFORMATION

Vehicular parking will not be permitted in work area

Exceptions/Arrangements will be made as required for those with special needs

Emergency, trash, and delivery vehicles will have access as needed

Access will be arranged for businesses

Temporary crosswalks will be installed at intersections within the construction area as needed

Normal hours of operation — 7:00am to 8:00pm Monday thru Friday. Weekend work may be required to maintain
project schedule. Appropriate notification will be provided in advance.

TRACK FACTS

BENEFITS

Some of the existing tracks were installed as far back as 1964

Street structure supporting the tracks has deteriorated due to water leaks, traffic and the overall age of the existing
street surface, which requires increased maintenance to operate safe and reliable service.

SEPTA forces will excavate, renew and pave approximately 4,000 feet of eastbound and westbound tracks

Reduced sound — continuous welded rail eliminates rail joints

Reduced vibration — rails incased in an insulated rubber boot For Further Information:
Reduced electrolysis — insulated rails to eliminate stray current Contact Michael Dawkins,
Smoother ride — new track structure is cushioned by rubber boot SEPTA Community Relations
New Street Surface — new concrete/asphalt paving @ (215) 580-3609

Visit Woodland Avenue website for additional information: www.woodlandavenue.org




